Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008833 Vendor Name: MAYMEAD, INC.

Contract ID: CNL235 Estimate Number: 0004 Pay Period: 04/18/2013

to: 05/20/2013

Contract Location: Time Allowed: 98.0 days
(FROM LM 7.75 IN CARTER COUNTY TO LM 4.01 IN JOHNSON COUNTY) Time Charged: 245.0 days
Elapsed Calendar Days: 245.0 days
Percent Time: 250.00 %
Percent Complete ($) 96.51 %
Percent Behind: 153.49 %
Contractor: Date Let: 06/15/2012
MAYMEAD, INC. Date Awarded: 06/28/2012
PO Box 911 Date Contract Executed: 07/20/2012
Mountain City, TN 37683 Date Notice to Proceed: 08/10/2012
Phone: Date Work Began: 11/02/2012
Date to be Completed: 11/15/2012
Date Time Stopped: 04/10/2013
Date Accepted: 00/00/0000
Estimate Paid: NO
Counties:
CARTER
JOHNSON
Project Number BID PCT Fed State Project Number Description 1
46009-3215-94 1.52 HSIP-NHE-159(8) SR 116: From L.M. 7.75 CARTER CO. To L.M.4.01 JOHNSON CO.
46009-4215-04 98.48 N/A SR 116: From L.M. 7.75 CARTER CO. To L.M.4.01 JOHNSON CO.
Current Contract Amount $ 991,796.00
Original Contract Amount $ 991,796.00

Total to Date Prev to Date This Estimate
Participating $ 946,091.24 $ 946,091.24 $ 0.00
Total Earnings $ 946,091.24 $ 946,091.24 $ 0.00
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00
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Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

Project Cat Line
rojec Atesory  rtem Item Code
Number Number
Number
46009-3215-94 0100 9015 108-07
46009-4215-04 0100 9016 108-07
46009-3215-94 0100 9009 109-01.01
46009-4215-04 0100 9010 109-01.01
46009-3215-94 0100 9011 109-01.02
46009-4215-04 0100 9012 109-01.02
0100 9012 ADJUSTMENT
46009-4215-04 0100 0010 208-01
46009-4215-04 0100 0020 303-01

$ 946,091.24 $ 946,091.24

$ 0.00 $ 0.00

$ 946,091.24 $ 946,091.24

$ 0.00 $ 0.00

$ 946,091.24 $ 946,091.24
Description Units

Supplemental Description

LIQUIDATED DAMAGES DAY

LIQUIDATED DAMAGES DAY
PAY ADJUSTMENT FOR FUEL DOLL
PAY ADJUSTMENT FOR FUEL DOLL

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

SHOULDERS AND DITCHES

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

DOLL

DOLL

DOLL

L.M.

TON

@ HPhH L P

Bid Qty

Unit Price
0.000
$420.000

0.000
$420.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

$1.000
$1.000

10.000
$1,950.000

1,568.000
$28.500

0.00
0.00
0.00
0.00
0.00

Qty

This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

-3.000

-139.000

0.000

0.000

0.000

0.000

-21,046.620

10.000

1,020.130

Total Amt

-1,260.00

-58,380.00

0.00

0.00

0.00

0.00

-21,046.62

19,500.00

29,073.71
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46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-3215-94

46009-4215-04

46009-4215-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0030

9006

9007

9007

9008

0040

9004

9005

0050

0060

9000

9000

9013

9014

9001

307-01.15

307-03.20

307-05.40

ADJUSTMENT

307-05.41

403-01

407-07

407-09

411-01.07

411-01.10

411-03.20

ADJUSTMENT

411-03.30

411-03.30

411-03.40

ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON

PRICE ADJUSTMENT FOR AC CONTENT

LIQUID ANTI-STRIP AGENT PAYMENT

307 ANTI-STRIP ADJUSTMENT

DOLL

DOLL

DOLL

HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL

BITUMINOUS MATERIAL FOR TACK COAT
(TO)

DENSITY DEDUCTION

ASPHALT CEMENT CONTENT & GRADATION
DEDUCTION

ACS MIX (PG64-22) GRADING E SHOULDER

ACS MIX(PG64-22) GRADING D

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY DEDUCTION

RIDEABILITY DEDUCTION

MATERIAL VARIATION DEDUCTION

TON

DOLL

DOLL

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

1,743.000
$98.000

0.000
$1.000

0.000
$1.000
$1.000

0.000
$1.000

13.000
$650.000

0.000
$1.000

0.000
$1.000

379.000
$100.000

4,730.000
$120.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,682.290

0.000

0.000

1,930.500

0.000

16.530

0.000

0.000

379.500

5,036.210

0.000

2,219.730

0.000

0.000

0.000

164,864.42

0.00

0.00
1,930.50

0.00

10,744.50

0.00

0.00

37,950.00

604,345.20

0.00

2,219.73

0.00

0.00

0.00
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46009-4215-04

46009-4215-04

46009-4215-04

46009-4215-04

46009-3215-94

46009-3215-94

46009-4215-04

46009-4215-04

46009-4215-04

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

9002

9002

9003

0070

0080

0010

0020

0090

0100

0110

411-05.40

ADJUSTMENT

411-05.41

712-01

712-06

716-01.21

716-02.05

716-05.01

716-13.01

717-01

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

HYDRATED LIME ANTI-STRIP AGENT
PAYMENT

TRAFFIC CONTROL

SIGNS (CONSTRUCTION)

Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color)

PLASTIC PAVEMENT MARKING (STOP LINE)

PAINTED PAVEMENT MARKING (4" LINE)

SPRAY THERMO PVMT MRKNG (60 mil) (4IN
LINE)

MOBILIZATION

DOLL

DOLL

DOLL

LS

S.F.

EACH

LF.

LM.

LS

0.000
$1.000
$1.000

0.000
$1.000

1.000
$20,000.000

432.000
$12.000

313.000
$40.000

185.000
$14.000

27.000
$900.000

19.000
$2,750.000

1.000
$26,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

4,875.000

0.000

1.000

559.500

328.000

150.000

33.207

19.438

1.000

0.00

4,875.00

0.00

20,000.00

6,714.00

13,120.00

2,100.00

29,886.30

53,454.50

26,000.00
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